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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 352 Date: 20-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 680

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to mostly sunny w/high winds

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for surveying the bikepath panels during the peak surface temperature of the steel.
- Shot the elevations of the four offset punchmarks on the bikepath panels with the assistance of Philip He.
Bikepath panels included in the survey were from panel point 9 to 67, 69 to 77. It should be noted that the
temperature of the steel ranged from 120F to 107F during the survey. The OBG offsets weren't measured
due to the equipment on the deck obstructing line of sight and the time sensitivity of the survey while the
steel surface was still hot.
- Began to process the surveying data collected today.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- See Lalit's diary for details on the operation, equipment, and labor for the working platform extension
work on the W2 cap beam suspended soffit platform.
- See Sebastain's for details on the operation, equipment, and labor for the bikepath panel placement.
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